
DriverPass Project One – Gantt Chart

Schedule based on the DriverPass Interview Transcript Schedule Planning table.



Task	Start Date	End Date
Collect Requirements	Jan 22	Feb 04
Create Use Case Diagrams	Feb 11	Feb 18
Build Activity Diagrams for Each Use Case	Feb 15	Mar 09

Task	Start Date	End Date
Research User Interface Designs	Feb 27	Mar 07
Build Class Diagram	Mar 01	Mar 09
Get Customer Approval	Mar 10	Mar 11
Build Interface	Mar 12	Mar 24
Link DB to Interface	Mar 24	Apr 03
Build Business Logic	Apr 05	Apr 27
Test System	Apr 27	May 07
Deliver System	May 08	May 09
Sign-off Meeting	May 09	May 10